

ApipTech

Pekanbaru, Riau+6285213761212Afiffadila

Project Number AF-005/SIAP/XII/25
Project Name Website Sekolah + Admin Dashboard
Client Name Pondok Pesantren Izamuddin
Start Date 12-10-2025
End Date 2-1-2026
Working Day (Deadline) 82

No	Scope	Task	Assign
1	Planning		
		Requirement Gathering	BA
		Project Plan Creation	PM
2	Design		
		Wireframe Creation	UX/UX
		Mockup Design	UX/UX
3	Development		
	Landing Page	Development	
		Home Page Development	FE
		About Us / Teacher / Staff Page Develop	FE
		Services Page Development	FE
		Announcement Page	FE
	Admin Page Development		
		Dashboard	BE
		Article Management	BE
		Layout Management	BE
		Galeri Management	BE
		Announcement Management	BE
		Teacher Management	BE
4	Testing		
		Functional Testing	QA
		Usability Testing	QA
5	Deployment		
		Server Setup	DevOps
		Deployment to Live Server	DevOps
6	Post-Deployment		
		Post-deployment Support and Maintenance	Dev

h.tif@gmail.com

Price per Hours	50,000
Total Budget	Rp5,500,000.00
Working Hours/Day	3
Total Hours (Estimate)	50
Total Days (Estimate)	16.7

Total Hours	Budgets
2	Rp100,000.00
2	Rp100,000.00
3	Rp150,000.00
3	Rp150,000.00
2	Rp100,000.00
2	Rp100,000.00
2	Rp100,000.00
2	Rp100,000.00
5	Rp250,000.00
3	Rp150,000.00
3	Rp150,000.00
3	Rp150,000.00
2	Rp100,000.00
3	Rp150,000.00
5	Rp250,000.00
4	Rp200,000.00
1	Rp50,000.00
1	Rp50,000.00
2	Rp100,000.00